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CCR No. 97-1435 Logged Date 10/9/97 Rev. - Request Type CCR

Priority Routine |:| Urgent |:| Emergency Affected Release Ver. 2 Change Class 1]

Title (description)
GSFC Version 2.0 Floor Plans

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

151-TD-006-001

RTM Change |:| Start New Baseline

Problem
Review and approve the above referenced document as a constituent of the ECS Version 2 Product Baseline.
Upon the conclusion of the PCA, all discrepancies will be documented by NCR for CCB consideration. Upon approval of ¢

submitted, either the as-built documentation set will be changed to reflect the approved product baseline, or the appobved
baseline will be modified.

pach NC
prod

Proposed Solution

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng [] FOS [] M&O
Procurement [] QO Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys.Eng [] Sys Verf
Acpt
Cost: None [] small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Bob Hendry ext. 4128 Robert W. Hendry
Signature Date
Office M&O Office Manager Tom Hickey
Signature Date
Disposition Approved Approved w/Comment [ | Forward [ | Disapproved [ |
Comments:

CCB Chairperson  Terry Fisher

Signature Date

CM010C96 ECS



